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I. POLITICAL CONTEXT AND CHALLENGES 
 
The political context in which IFES has operated during this reporting period had two significant 
developments. These developments were the passing of the Kurdistan Election Law amendments 
and the opening of the nomination process for new members of the IHEC’s Board of 
Commissioners (BoC).  
 
In December, Kurdistan’s President, Massoud Barzani, signed the region’s election law 
amendment. It contains a number of key provisions that will dictate Kurdistan’s governorate 
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councils, districts, and sub-districts elections. The Kurdistan elections are scheduled to occur on 
27 September 2012.  
 
The other development, which was ongoing throughout the quarter, was the nomination process 
for replacement members of the IHEC Board of Commissioners (BoC). Nearly 7,500 people 
applied for membership on the board. A Committee of Experts (CoE) is vetting the applicants for 
legal eligibility and once a shortlist is established, new members will be selected. At the time of 
reporting, the review of the remaining applications for the IHEC BoC was delayed, due to CoE 
absences related to the postponement of parliamentary sessions through mid-January.  
 
These developments directly influence IFES activities. IFES expects to be involved in providing 
technical expertise to both the IHEC National Office (NO) and Kurdistan Regional Electoral Office 
(KREO), along with governorate electoral offices (GEO) throughout the Kurdistan region, as 
preparations for elections continues. Additionally, with a new BoC set to assume their roles in April 
2012, IFES is preparing several briefings and trainings in order to facilitate a seamless leadership 
transition within the IHEC.  
 
The current political and security context presents several challenges to IFES programming. The 
first one  is visa issuance process and its lenghy and constantly changing nature. The second political 
and security challenge is the security situation in Iraq after the U.S. troops withdrawal, particularly 
the security situation in the International Zone (IZ), where IFES staff resides and intends to reside.  
 
During this quarter, IFES initiated the non-governmental organization (NGO) registration process 
with the GoI. Becoming a fully-registered NGO will help to ensure that IFES staff and consultants 
will get the necessary visas and permits to work in Iraq, one of the critical assumptions underlying 
this project.  
 
II. OBJECTIVES 
 
The program responds to the primary objective established by USAID, which is that independent 
electoral management, as a long-term political process reform strategy, is strengthened. IFES’ 
specific objectives for this program are as follows:  
 
1. IHEC’s strategic planning, monitoring, and evaluation capacity is strengthened - IFES will 

assist the IHEC to improve its strategic planning process, develop coherent and viable 
strategic and operational plans, and monitor and evaluate the implementation of these plans. 
Expected results include development of strategic and operational plans and vision and 
mission statements; conduct of internal and external assessments; creation of a monitoring 
and evaluation strategy for strategic and annual plans; and development of a training course 
for Commissioners.  

 
2. IHEC’s internal management processes and systems are strengthened - IFES will focus on 

basic managerial and administrative skills that were previously neglected, including 
development of skills in Information and Communication Technology (ICT), database systems, 
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finance and accounting, communications, crisis management and contingency planning, 
budget preparation and execution. Key results include: development of ICT systems; 
increased capacity in database/software, finance, accounting, and budgeting procedures; 
conduct of a voter registry audit; development of an operational plan for voter registration; 
development of a communications strategy; and development of training courses on finance, 
preparation of budgets, and technical election topics, including electoral fraud.  

 
3. IHEC capacity to manage external affairs with key electoral stakeholders is improved - IFES 

will expose the IHEC to international best practices, stakeholder consultations and a review 
of current perceptions regarding the IHEC in order to assist in development of the IHEC’s 
media relations strategy and communication plans. IFES will also work with the IHEC to 
provide training in the design and implementation of official voter information and education 
programs which will be implemented in partnership with local CSOs. Expected results include 
development and implementation of a survey on perceptions regarding the IHEC; 
development of a media strategy; capacity building on voter education; a subgrants program 
on voter education; development of voter education materials; and development of 
mechanisms for stakeholder consultations.  

 
III. ACTIVITIES 
 
IFES’ programming in this reporting period corresponds with activities outlined in the project 
proposal and Project Implementation Plan (PIP). Activities fell under the following areas:  
 
Objective 1: IHEC’s Strategic Planning, Monitoring, and Evaluation Capacity is Strengthened  
 
1.1.1 Induction workshop on strategic planning for senior IHEC staff and establishment of IHEC 
strategic planning bodies 
 
IFES advisors held several discussions with IHEC staff to lay the foundation for a successful 
strategic planning process. The discussions touched on the types of assistance IFES could offer as 
the IHEC prepares its new Strategic Plan, which will outline activities between 2012 and 2017. 
Furthermore, IFES recruited a consultant to produce a preliminary assessment tool in order for 
both IFES and the IHEC to acquire a sharp view of current IHEC capacities.  
 
1.1.3 Conduct of internal and external organizational assessments 
 
IFES’ Organizational Management Specialist, along with Directors of several IHEC departments, 
have started information gathering, including the development and distribution of self-
assessments for both IHEC management and staff. The assessments are scheduled for 
distribution in early January 2012. 
 
Objective 2: IHEC’s Internal Management Processes and Systems are Strengthened 
 
2.1 Support to the IHEC’s IT Systems and Infrastructure 
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In November and December, IFES staff worked hand-in-hand with the IHEC’s IT Director to 
produce a comprehensive assessment of the information infrastructure. While a number of 
issues were found, recommendations were also produced to address the shortcomings. Some 
recommendations have already been acted upon and IFES advisors will work closely with their 
IHEC counterparts to follow-up on outstanding issues.  
 
2.2 Capacity building support to IHEC’s Database and Software Developers and Staff 
 
In December, IFES Database/IT Management Specialist arrived in Amman, Jordan to begin a two-
week mission to monitor the SQL-Server training being delivered to IHEC technical staff. The 
training was facilitated by the United Nations Office for Project Services (UNOPS). The main 
purpose of the assignment was to assess the training process and to report on progress, issues, 
and recommendations. The full report of this training will be ready early next quarter. 
 
2.3.2 Support operational planning for voter registration activities 
 
With the passage of the Kurdistan Election Law amendment and the subsequent announcement 
that Kurdistan Governorate Council Elections (GCE) will be held on 27 September 2012, IFES was 
present to offer expertise to the operations process. In mid-November, IFES advisors met with 
the Kurdistan Region Electoral Office (KREO) Director to discuss the development of the 
amendments and the regional office preparation process. IFES’ Deputy Chief of Party held a 
meeting with the IHEC’s Director of Operations in mid-December to also discuss IFES’ role in voter 
registration. Both parties agreed that IFES will provide a voter registration advisor, beginning 
early next quarter, to assist the KREO in the registration process. 
 
2.5 Support to the IHEC Directorates of Finance and Administration with the introduction of 
financial controls, accounting, and finance systems 
 
In November, IFES organized a workshop in Erbil for the IHEC Finance Department to train its 
personnel on assets management using Ledger 13, which is a Government of Iraq provision 
standardizing inventory controls throughout the government. IFES advisors who attended the 
workshop expect that the procedures taught to the participants provided useful foundational 
knowledge that IFES can utilize when carrying out job specific training courses for the IHEC staff. 
 
2.8 Implementation of a comprehensive electoral training curriculum based on the BRIDGE 
curriculum 
 
IFES held two BRIDGE workshops for the IHEC Commissioners, Directors of Departments, and 
GEO managers in December 2011 in Erbil. The workshops were facilitated by IFES’ Chief of Party, 
Senior Elections Operations Advisor, Program Manager, and an external BRIDGE consultant. A 
total of 41 Commissioners and Directors attended, 5 of who were women. 
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Objective 3: IHEC Capacity to Manage External Affairs with Key External Stakeholders is 
Improved 
 
 
3.1 Training on the development of survey instruments and focus groups as part of public 
outreach programs 
 
In mid-November, IFES hosted a pair of introductory seminars on survey use for the IHEC’s Public 
Outreach Division (POD) and the Capacity Building Department (CBD). The course provided 
fundamental information on survey techniques. IFES is considering other seminar topics in the 
months to come. These include: designing survey questionnaires; utilizing surveys conducted by 
other organizations; carrying out a survey within the IHEC; and, how to identify reputable survey 
firms. These topics will help the IHEC understand the utility of surveys and how they can be 
leveraged to improve public perception of the institution.  
 
IV. FOREIGN ASSISTANCE INDICATORS 
 
The Performance Management Plan (PMP) for the Elections Support Project is currentlybeing 
reviewed by USAID (a revised version was submitted to USAID on January 23, 2012). IFES expects 
it to be approved early in the next quarter and will include indicator metrics for Q1FY12 in the 
next quarterly report.  
 
V. EVALUATION 
 
Despite administrative challenges listed above, IFES programming in this quarter was largely 
achieved. IFES endeavored to lay the groundwork required for the next three years of 
programming. In working with the IHEC to outline the forthcoming strategic planning process, 
initiating ICT assessments, introducing survey techniques, and launching the BRIDGE training, 
IFES advisors delivered effective programming pursuant to each of the project’s three objectives.  
 
In the months to come, IFES will build on this successful quarter of programming and will deal 
with the aforementioned challenges as proactively as possible. IFES is currently exploring legal 
counsel options in order to further facilitate the registration process. IFES expects that once fully 
registered, visa issuance will become less of an issue for advisors and consultants.  
 
Other challenges will be more persistent. Mainstreaming gender equality within the IHEC has 
been a priority of IFES since the organization first started operations in Iraq in 2004. However, 
IFES has noted that, among IHEC staff, men greatly outnumber women. This is particularly true 
at the Director-level and above.  
 
VI. FUTURE ACTIVITIES 
 
In addition to its daily, on-the-job training activities, IFES will facilitate the a series of 5 
workshops in Erbil in FY12Q2 (please see Table 3 below).  
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CEPPS/IFES QUARTERLY REPORT: 1 OCTOBER - 31 DECEMBER 2011 
 

I.  SUMMARY  
 
Project Start-Up 
 
As part of the CEPPS consortium, IFES was awarded a cooperative agreement for implementation 
of the Elections Support Project (ESP), which started on 1 October 2011. The project provides 
technical assistance to the Independent High Electoral Commission of Iraq (IHEC) and responds 
to the primary objective established by USAID, which is that independent electoral management, 
as a long-term political process reform strategy, is strengthened. The program also builds upon 
IFES’ previous program experience in Iraq, under Cooperative Agreement 267-A-00-04-00405-00, 
its technical leadership in the field of election administration support, and its continuing 
relationship with Iraq’s election management body, the IHEC, which serves as its primary partner 
in all aspects of the project.  
 
IFES’ efforts during this quarter partially focused on staffing the new project. A Deputy Chief of 
Party (DCOP) was successfully recruited, and a number of local national employees were also 
hired. Additionally, expert consultants were recruited for deployment later in the project. The 
recruitment process continued throughout the fall, with IFES bringing aboard an Organizational 
Management Specialist in December 2011. While the local national positions were nearly fully 
filled by the close of the reporting period, efforts remain underway to fill two remaining 
expatriate positions: the External Relations Specialist and the Finance, Grants, and Procurement 
Officer. Other staffing changes included the resignation of IFES Chief of Party, Hermann Thiel, at 
the end of this reporting period. Mr. Thiel’s work was instrumental in getting the programmatic 
aspects of the project up and running during the past quarter. A new Chief of Party has been 
identified and is expected to assume the role in spring 2012.  
 
At the end of this reporting period, IFES initiated the non-governmental organization (NGO) 
registration process with the Government of Iraq (GoI). Becoming a fully-registered NGO will also 
help to ensure that IFES staff and consultants will get the necessary visas and permits to work in 
Iraq, one of the critical assumptions underlying this project. The challenge posed by this process 
is its slow pace, which can take between five and six months. Nevertheless, once completed, all 
activities falling under the scope of this program will be in accordance with the Iraqi regulations 
governing foreign NGOs. 
 
Challenges 
 
During this first quarter of operation of the project, IFES experienced challenges related to visa 
issuance, which continues to hinder efficient deployment of IFES staff and consultants. At the 
end of IFES’ previous Cooperative Agreement with USAID (#267-A-00-04-00405-00), two IFES 
filed staffers—Sherif Shaker (Senior Elections Operations Advisor) and Sayed Mustafa Aghazadah 
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(Database/IT Management Specialist)—left Iraq after their visas were cancelled by IFES’ security 
provider-GardaWorld. Mr. Shaker received a visa shortly thereafter and was able to return to the 
field, but Mr. Aghazadah did not receive a visa to return during this reporting period. At the end 
of this reporting period, the Government of Iraq (GoI) has been slow to issue visas to foreigners. 
Furthermore, when issued, these visas are valid for only a month at a time. While extensions can 
be requested, this places a significant administrative burden on IFES. What is more, there is 
considerable ambiguity over when the visa process will be streamlined and how many times 
month-long visa can be extended.  
 
Another challenge is the security situation in Iraq after the U.S. troops withdrawal, particularly the 
security situation in the International Zone (IZ), where IFES staff resides and intends to reside. 
During this quarter, IFES was evicted from the villa it resided in within the IZ on the basis of new 
regulations that any international organization wishing to reside in the IZ have to obtain permission 
from the Prime Minister’s Office.  After IFES’ eviction from the villa, IFES staff was temporarily 
housed in the Unity Resources Group’s (URG) villa—IFES’ security and life-support provider—but 
left those premises as well shortly thereafter as that villa was put on eviction notice as well. 
Subsequently, IFES staff moved to the GSI Executive Suites, also known as DOJO’s, which is located 
in the IZ. Upon consideration of: the limited available options for housing in the IZ, the options put 
forth by URG, as well as the current regulatory framework for residency in the IZ (as well as for 
registration as an NGO in Iraq), IFES decided to pursue the option of remaining at DOJO’s and thus 
settle on this location as its long-term residence. 
 
Programmatic Work 
 
In regards to its programmatic work, IFES and the IHEC held several planning meetings in October 
and November to discuss upcoming activities. These meetings explored topics such as strategic 
planning, the eventual transition of a new Board of Commissioners (BoC), and the scope and 
timing of future workshops. As a whole, these meetings provided IFES with substantive input 
from the IHEC in order to produce the former’s first yearly program implementation plan (PIP), 
which was submitted to USAID on 1 November 2011, along with establishing the timeline for 
FY2012 activities. Both documents were formally approved on 10 January 2012.  
 
IFES’ also produced a first draft of the Performance Management Plan (PMP) and a sub-grants 
manual. The PMP was officially submitted to USAID on 9 November. IFES has received comments 
from USAID, and is currently in the process of finalizing the revised document. IFES also 
developed and submitted to USAID, a sub-grants manual that will be instrumental in the 
administration of the small sub-grants program.  
 
Furthermore, IFES facilitated two one-day workshops in Baghdad and three workshops in Erbil. 
One took place in November and two occurred in December (see Table 2). November’s workshop, 
which provided instruction on inventory protocols, was notable in that IFES utilized an Iraqi 
consultant, thereby ensuring that local expertise and knowledge is utilized wherever possible and 
appropriate. In December, IFES hosted two well-received Building Resources in Democracy and 
Governance (BRIDGE) workshops for the IHEC Commissioners and Governorate Electorate Office 
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(GEO) directors. BRIDGE training is an integral part of the current project, and IFES envisions 
facilitating accreditation for enough IHEC personnel so that the curriculum can be taught 
autonomously, without international support.  

 
In addition to facilitating workshops, IFES staff also spent a considerable amount of time 
discussing the IHEC’s strategic planning process, which will be supported by IFES. A consultant 
was contracted to produce a preliminary assessment of the current IHEC capabilities, as well as 
new avenues for capacity building. This assessment is merely IFES’ initial step towards its first 
objective—strengthening the IHEC’s strategic planning process—but it was invaluable in showing 
how IFES can assist the various departments in developing coherent and viable strategic and 
operational plans that can be tied together and utilized to reach organizational-level goals.  
 
The first quarter of 2012 proved to be an intensive period as IFES transitioned to a new project. 
Advisors expended considerable efforts to position IFES within the IHEC to achieve its objectives 
in the next three years of programming. However, despite these challenges, IFES ended the 
reporting period with a clear programmatic focus for the remaining quarters of FY2012, and 
momentum continues to build for successful project implementation.  
 
II. POLITICAL CONTEXT 
 
The impending withdrawal of American troops from Iraq permeated political discussions 
throughout the country during this reporting period. While Prime Minister Nouri al Maliki claims 
that Iraqi Security Forces (ISF) can protect the country from internal and external threats post-
U.S. withdrawal, sporadic violence continues to plague the capital and the countryside, leading 
others to claim that widespread violence may return.  
 
Elsewhere, discussions on the U.S. withdrawal have been punctuated by violence between 
various political factions, which continue to hinder Iraq’s reconciliation process. In late 
December, al Maliki issued an arrest warrant for Vice President Tariq al Hashimi, a member of 
the mainly Sunni-backed Iraqiya bloc, on terrorism charges. At the time of reporting, Mr. al 
Hashimi had fled to Kurdistan to avoid arrest, where he currently remains. Additionally, Mr. al 
Maliki asked the Iraqi Parliament for a vote of no confidence in Deputy Prime Minister Saleh al 
Mutlaq, who is also a member of the Iraqiya political party, for incompetence. The Iraqiya bloc 
officially announced they were boycotting Parliament in a demonstration against al Maliki’s 
concentration of power. Also, in a number of Sunni-dominated governorates, efforts to declare 
autonomous regions have gained momentum, raising questions about the efficacy of the 
centralized government. 
 
While these developments continue to play out, a number of electoral issues also arose. The two 
issues most salient to the IHEC were the passing of the Kurdistan Election Law amendments and 
the opening of the nomination process for new members of the IHEC’s Board of Commissioners 
(BoC).  
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On 12 December, Kurdistan’s President, Massoud Barzani, signed the region’s election law 
amendment. It contains a number of key provisions that will dictate Kurdistan’s governorate 
councils, districts, and sub-districts elections. Among these provisions are: use of a limited open 
list, in which a voter has the right to vote for a list and one candidate, or to vote for a list only (a 
proportional representation system will be adopted); establishment of 30% quota for female 
candidates in electoral districts; institution of a polling process separate from the general election 
to allow special needs voters, such as military or hospitalized voters, to participate ; and, 
establishment of an election date by the Prime Minister’s council, which will be announced with 
90-days notice before election day.  
 
The Kurdistan elections will take place on 27 September 2012 and IFES will play an important role 
in its preparation and execution. Specifically, IFES will endeavor to provide voter registration 
update assistance, including testing voter registration software and creating provisional voter 
lists. Additionally, IFES will advise the Kurdistan Regional Government (KRG) on establishing and 
utilizing a new data entry center in Erbil. IFES assistance to the KRG is ongoing and will be covered 
in future reports.  
 
In Baghdad, the nomination process for replacement BoC members also opened during this 
reporting period. At the time of writing, nearly 7,500 people have submitted applications for the 
seven new commissioner positions. The new prospective commissioners are being vetted by a 
Committee of Experts (CoE), a process that some observers claim to be lacking in transparency. 
The special committee assesses applicants in lots of 1,000 where legal eligibility is established 
and shortlists of eligible candidates are produced. The committee will then move ahead with 
selecting new commissioners.  
 
At the time of reporting, the review of the remaining applications for the IHEC BoC was delayed, 
due to CoE absences related to the postponement of parliamentary sessions through mid-
January. As this report was being produced, representatives of five leading civil society 
organizations were able to attend the session of the Committee of Experts after receiving a 
briefing from the CoE Chairman. Active public monitoring of the CoE activities has been a UN 
recommendation right from the start of the process, along with open reporting on the selection 
process.  
 
IFES advisors remain in continuous dialogue with the IHEC Commissioners about the nomination 
process. However, while the United Nations Assistance Mission for Iraq (UNAMI) has been 
providing formal input into the process, IFES has chosen to remain at arm’s length from the 
process due to the politically charged atmosphere surrounding it. Once the new BoC is selected 
later in 2012, IFES will be ready to provide tailored briefings and training courses to help facilitate 
the new BoC members into their posts.  
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III. PROGRAM ACTIVITIES  
 

Objective 1: IHEC’s Strategic Planning, Monitoring, and Evaluation Capacity is Strengthened  
 
1.1.1 Induction workshop on strategic planning for senior IHEC staff and establishment of IHEC 
strategic planning bodies 
 
IFES advisors, along with their IHEC counterparts, met a number of times this quarter to discuss 
the strategic planning process that the IHEC will undertake in 2012. Although these discussions 
were preliminary in nature, they did give IFES an opportunity to present to the IHEC BoC the 
broad strokes of the strategic planning assistance that is available.  
 
In advance of the strategic planning workshop, a consultant has been recruited in order to 
facilitate the development of an assessment methodology for conducting internal operation 
assessments; guide the conduct of internal and external assessments; assist in formulating a 
timeline for the strategic planning process, the framework for the Strategic Plan, and 
organizational surveys; and conduct strategic planning workshops for the Commissioners and 
senior staff of the IHEC. This consultant spent two weeks in Baghdad in October 2011. 
 
It is unlikely that the induction workshop will take place until the new Board is in place. IFES wants 
broad buy-in from the new BoC. Moving too far into the strategic planning process too early may 
run the risk of alienating the ideas of the incoming Commissioners, who are slated to be inducted 
in April 2012. For now, IFES is focusing on looking at the organization as a whole, putting 
assessment methodologies into place, and reviewing the abilities of the rank-and-file IHEC 
personnel.  
  
1.1.3 Conduct of internal and external organizational assessments 
 
IFES’ Organizational Management Specialist, along with Directors of several IHEC departments, 
have started information gathering, including the development and distribution of self-
assessments for both IHEC management and staff. These assessments require management from 
each department to assess 21 predetermined areas on a scale of 1 to 5, or not applicable (N/A), 
with 1 being the least problematic, and 5 being extremely problematic. Each topic has a 
comments box for further elaboration. Some of the self-assessment questions that were 
produced include: personnel ability to maintain consistent workflow; adequacy of staff training 
systems; employee turnover; standard operating procedures; and, employee attendance. The 
assessments are scheduled for distribution in early January 2012.  
 
These scores will help to establish the skillset baseline that IFES staff and consultants will use to 
judge IHEC technical and vocational capacity. This information will also be used during the 
forthcoming Strengths, Weaknesses, Opportunities, and Threats (SWOT) analysis, which will be 
carried out by IFES’ Strategic Planning Consultant, in order to help determine how the IHEC can 
enhance the capacity of its staff. Finally, this information will then be fed into the IHEC’s own 
strategic planning process so that organizational shortcomings can be rectified.  
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Objective 2: IHEC’s Internal Management Processes and Systems are Strengthened 
 
2.1 Support to the IHEC’s IT Systems and Infrastructure 
 
IFES support to the IHEC’s IT systems and infrastructure is designed to help the IHEC IT staff 
manage and maintain the operations of a Microsoft-based information infrastructure. IFES 
advisors work with the IHEC IT staff to ensure the system meets the needs of the IHEC and 
functions without major breakdowns.  
 
In November and December, IFES staff worked hand-in-hand with the IHEC’s IT Director to 
produce a comprehensive assessment of the information infrastructure. While a number of 
issues were found, recommendations were also produced to address the shortcomings.  
 
The following issues were uncovered during the assessment:  
 

 A number of servers are currently non-operational. One of the servers is the E-mail 
Exchange server; IT staff shut it down after they lost access to the internet. Additionally, 
the domain name registration was never renewed so it is possibly lost.  

 The network infrastructure should have three different networks (VLANs), but there are 
continuous problems with each of the configurations. There are also several Cisco 
switches connected as a stack, but the stack configuration process was problematic. A 
temporary fix was put into place, but, unfortunately, it resulted in reduced network 
performance.  

 The main Internet modems are non-operational and the IHEC did not renew the Internet 
service subscription. A back-up service is currently in use, but is very slow and not 
accessible to everyone.  

 There is no standard backup protocol being carried out on the running servers. Some 
backup tapes exist, but all of them are down. Additionally, the shared data on the file 
server is not subject to backup. All shared data will be lost if there are serious problems.  

 
With these issues in mind, IFES’ Technical Program Associate put forth the following 
recommendations:  
 

 The email exchange server must be resurrected, even if the IHEC does not have Internet 
access. This server will help people exchange information electronically, instead of relying 
on thumb drives, a process that enables viruses to spread easily from one computer to 
another.  

 A fully licensed anti-virus software program and a server for distributing updates must be 
installed and configured on the network. All clients need to be connected to this anti-virus 
server so they may pull up security updates on a regular basis.  

 A backup system should be installed or developed. Alternatively, the Windows backup 
procedure can be used to backup the shared data on the server. Back-up tapes should be 
restored and used wherever possible, as well.  
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 To improve overall network performance, the following suggestions are offered:  
o Network packet sniffing software that allows the Admin IT to monitor network 

traffic, which will help find abusers and virus-infected machines on the network, 
should be installed;  

o Windows Server Update Services (WSUS) should be installed on the network. 
WSUS enables administrators to manage the distribution of updates and hotfixes 
released for Microsoft products to computers in a corporate environment. This 
system will help guarantee that all computers on the network are running the 
latest Microsoft update patches; 

o Network monitoring tools should be installed in order for systems managers to be 
notified when any device goes down. This will help track any problems on the 
network, with the goal of leading to quicker resolutions. 

 
Some recommendations have already been acted upon. The IHEC IT Section is currently 
developing a plan to upgrade their current network servers. The Section expects expected to 
receive three new servers with advanced technical specifications early next quarter. The server 
will replace the current troublesome network domain and exchange servers with more advanced 
alternatives.  
 
IFES will continue to work closely with the IHEC in order to implement the remaining 
recommendations in order to restore full functionality to the IHEC’s IT infrastructure.  
 
2.2 Capacity building support to IHEC’s Database and Software Developers and Staff 
 
Throughout the quarter, IHEC database 
developers attended an ongoing series of 
SQL-Server trainings facilitated by the UN 
Office of Project Services (UNOPS) and 
Providence International in Amman, 
Jordan. These trainings were designed to 
bolster the IHEC’s ability to create and 
troubleshoot sophisticated database 
architecture.  
 
The SQL-Server course was divided into  
three sub-courses; Administration,  
Development, and Business Intelligence. The participants underwent pre-assessments to 
determine their levels of understanding so lectures could be adjusted accordingly. Each sub-
course was followed by two exams; one from Microsoft’s online certification portal and other 
from the training institute itself. 
 
With the new skills and knowledge gained in training, the IHEC personnel should be able to 
gradually take over IT initiatives in the foreseeable future. For example, they have mastered 
almost all the tools required to develop application software using the MS .Net platform. 

SQL-Server Training, Amman, Jordan (23 
December 2011) 

SQL-Server Training, Amman, Jordan (26 
December 2011) 
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On 21 December 2011, the IFES Database/IT Management Specialist arrived in Amman, Jordan 
to begin a two-week mission to monitor the SQL-Server training being delivered to IHEC technical 
staff. The main purpose of the assignment was to assess the training process and to report on 
progress, issues, and recommendations.  
 
In order to produce this report, the Database/IT Management Specialist relied on an informal 
interview methodology to assess the impact the training is having on IHEC capacity. He met with 
trainees and trainers, along with management personnel from the training institute, in order to 
gauge how the trainings were progressing and the effect they were having. The IFES advisor also 
sat in on lectures and training sessions. The full report of this training will be ready early next 
quarter.  
 
IFES will work to ensure that the skills acquired by the IHEC staff at these trainings will be put into 
practice as soon as possible. To that end, a number of potential IFES-facilitated workshops, taking 
place as ongoing events at the National Office, are envisioned (see Table 1).  
 
These workshops will complement and build on the SQL-Server trainings. They will help ensure 
that the IHEC can gradually assume responsibility for the development and maintenance of the 
databases required by electoral operations.  
 

Table 1: Potential IFES-facilitated database developer workshops, 2012 
 

No. Workshop Title Duration 

1 Programming with VB.NET 12 Days 

2 Web application with ASP.NET 8 Days 

3 Working with ADO.NET 7 Days 

4 HTML and CSS 3 Days 

5 JavaScript 4 Days 

6 Asynchronous JavaScript and XML (AJAX) 3 Days 

7 Web services 2 Days 

8 Practice - SQL Server 15 Days 

 
 
2.3.2 Support operational planning for voter registration activities 
 
As specified in the IFES Iraq’s program implementation plan for the first year of activities, IFES 
will endeavor to support and advise the IHEC on planning for and implementing operational 
plans. 
 
With the passage of the Kurdistan Election Law amendment and the subsequent announcement 
that Kurdistan Governorate Council Elections (GCE) will be held on 27 September 2012, IFES was 
present to offer expertise to the operations process. In mid-November, IFES advisors met with 
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the Kurdistan Region Electoral Office (KREO) Director to discuss the development of the 
amendments and the regional office preparation process.  
 
During this meeting, IFES learned that the KREO recently moved to a new location in Erbil, with 
possible plans to establish a Data Entry Center (DEC) there. The building has roughly 600 square 
meters of space that could be used as a data entry center. However, extensive infrastructure 
work will be required before installing any networks or data entry terminals. IFES offered 
technical input and also advised the KREO to use the experience of the Data Entry Center staff at 
the National Office before reaching for external assistance. It remains to be seen if the center 
could be designed and built in Erbil before the Kurdistan voter registration update takes place 
(scheduled for May 2012) and, if this turns out to be the case, data entry could be done in 
Baghdad, while results tabulation for the Kurdistan GCE elections would take place in Erbil, with 
IFES contributing development assistance to the tabulation software.  
 
IFES’ Deputy Chief of Party held a meeting with the IHEC’s Director of Operations in mid-
December to also discuss IFES’ role in voter registration. Both parties agreed that IFES will provide 
a voter registration advisor, beginning early next quarter, to assist the KREO in the registration 
process. The KREO expects there to be over 200 voter registration center throughout the region, 
with IFES assisting in their establishment. Furthermore, IFES has started looking at ways that it 
can assist with testing the voter registration software, which is roughly 85% complete, but, 
according to the IHEC staff, requires international assistance to finalize. IFES advisors will 
participate in testing and consultants will be brought in as necessary throughout the registration 
process.  
 
More extensive operational assistance will be provided in the next quarter. IFES has already 
dispatched its Senior Elections Operations Advisor to Erbil to liaise with local counterparts there 
in early January, in preparation for the operational planning process moving into a more intensive 
phase.  
 
2.5 Support to the IHEC Directorates of Finance and Administration with the introduction of 
financial controls, accounting, and finance systems 
 
From 14-17 November, IFES organized a workshop in Erbil for the IHEC Finance Department to 
train its personnel on assets management using Ledger 13, which is a Government of Iraq 
provision standardizing inventory controls throughout the government.  
 
The workshop included one staff member from each of the 19 governorates who is directly in 
charge of maintaining ledger 13 procedures. From the National Office, three staff members from 
the Finance Department, three from the Audit Department, and two from the Warehouse Section 
joined the training. A total of 30 participants, including 5 women attended the workshop.  
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The IHEC Finance Director and Controller led the 
workshop as the main facilitators. IFES also contracted 
a local expert specialized in government accounting 
processes and financial-cum-legal principals. 
Furthermore, an IFES representative served as the 
administrative facilitator for the workshop.  
 
In preparation for the training, the facilitators 
developed several handouts and manuals for the 
workshop. Each participant received a Government 
Accounting 
Principles 
Handbook, a 
Ledger 13 Manual, and Warehousing Activities Forms.  
 
The workshop offered lectures on the principles of 
government finance, which were tailored  
specifically to the IHEC’s operating environment. 
There were also several hands-on exercises using the 
ledger format.  
 
The training also included lectures on the concept of 
inventory and its valuation within the budget. The 
Director of Finance introduced the principles of  
warehouse intake and disbursement processes. The 
activities produced lively debate on discarding old 
inventory, as well as the selling and gifting of 
government assets.  
 
The workshop achieved its objective of introducing  
the newly mandated inventory control methodology. The participants gained the following 
knowledge from the training: 
 

 Identifying inventory and allocating it within the budget; 

 New procurement methodology and cost disbursement; 

 Documentation requirements for processing goods received; 

 Receiving materials and the disposition process; and 

 Annual and periodic inventory and records compilation;  
 

More than 75% of the participants indicated the workshop achieved its objective. Also, over 90% 
of attendees indicated that the information they learned will help them progress in their jobs. 
IFES advisors who attended the workshop expect that the procedures taught to the participants 
provided useful foundational knowledge that IFES can utilize when carrying out job specific 
training courses for the IHEC staff (activity 2.5.2).  

Ledger 13 Workshop, Erbil, Iraq (15 
November 2011) 

Ledger 13 Workshop, Erbil, Iraq (16 
November 2011) 
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2.8 Implementation of a comprehensive electoral training curriculum based on the BRIDGE 
curriculum 
 
In 2011, IFES and the IHEC engaged in a comprehensive BRIDGE program. During 2011, under the 
previous Cooperative Agreement with USAID, IFES trained 300 staff members in BRIDGE 
introduction modules during the course of 11 workshops. In addition, 16 staff members were 
fully accredited as BRIDGE facilitators. However, none of these workshops were tailored to the 
upper echelons of the IHEC’s staff. To remedy that situation, during this past quarter IFES held 
two BRIDGE workshops for the IHEC Commissioners, Directors of Departments, and GEO 
managers in December 2011 in Erbil. The workshops were facilitated by IFES’ Chief of Party, 
Senior Elections Operations Advisor, Program Manager, and an external BRIDGE consultant. A 
total of 41 Commissioners and Directors attended, 5 of whom were women.  
 
Both workshops had the following objectives: 
 

 Introduce the BRIDGE Curriculum and the BRIDGE methodology to the IHEC management; 

 Discuss how the BRIDGE methodology can be used for future capacity building; 

 Expose Directors to the material discussed during previous BRIDGE courses for their staff; 

 Hold intensive discussions on international standards and best practices in elections 
management as well as concepts like transparency, integrity, and neutrality, and 
implications for future electoral management; and 

 Create debate on electoral systems and electoral system design, focusing on experiences 
with electoral system reform in the Middle East and North Africa. 

 
The workshop concluded with a discussion on the future use of the BRIDGE curriculum for the 
IHEC staff and Director-level involvement in implementing future BRIDGE activities.  
 
The workshop was very well-received. The IHEC management staff who participated were 
impressed with the breadth of the BRIDGE curriculum. Several directors indicated their 
enthusiasm for further trainings specifically for the management. These workshops also helped 
IFES deepen its relationships with the IHEC leadership, which will facilitate future activities.  
 
Objective 3: IHEC Capacity to Manage External Affairs with Key External Stakeholders is 
Improved 
 
3.1 Training on the development of survey instruments and focus groups as part of public 
outreach programs 
 
On 22 and 24 November, 2011 IFES hosted a pair of introductory seminars on survey use for the 
IHEC’s Public Outreach Division (POD) and the Capacity Building Department (CBD). The objective 
of the course was to provide fundamental information on the following components of survey 
techniques: what surveys are and what they are not; how surveys work; and, the utility of surveys 
as they relate to the activities of the departments and the IHEC as a whole.  
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The event was facilitated by the IFES Chief of Party and Project Manager. The first workshop 
hosted 18 POD staff members, including 6 women. The second workshop included 16 Capacity 
Building Division (CBD) members, including 4 women. Program materials included an Arabic 
language handout, which provided an overview of survey methodologies, along with an IFES-
prepared, Arabic language PowerPoint presentation.  
 
The facilitators started each session by gathering comments from the participants in order to 
present an accurate and generally accepted definition of survey. There were brief discussions on 
what surveys consist of and how they differ from referenda.  
 
Each workshop then presented the concept of public opinion surveys. Utilizing hypothetical and 
historical examples of public opinion polls, the groups were able to move into a discussion on 
determining appropriate survey sizes depending on a given population. From there, the IHEC staff 
was pressed to identify possible obstacles in trying to collect public opinions. The workshops used 
this time to present the concepts of survey methods and how surveys need to be designed in 
order to collect the desired information from the target group. These parts of the workshops 
concluded with brief discussions on the relationship between public opinion surveys and 
elections, with IFES recommending that the departments consider what type of information they 
would require in the future in order to improve its external relations role.  
 
The actual mechanics of carrying out a survey was the final discussion of each day. Attendees 
were encouraged to consider which target groups they might need to work with in the future, 
along with the sample size and survey methods that might be required. Participants made several 
suggestions for future surveys and survey methods. The facilitator used this time to warn staff of 
the dangers of selection bias, followed by an in-depth discussion on the matter. 
 
At the close of each workshop, IFES presented several other issues for consideration and possible 
seminar topics in the months to come. These include: designing survey questionnaires; utilizing 
surveys conducted by other organizations; carrying out a survey within the IHEC; and, how to 
identify reputable survey firms.  
 
The workshops were a useful introduction to survey methods for some participants. They were 
also a welcome refresher course for those who already had background knowledge. While the 
event was purposely designed to be an informal session, it will serve as a springboard for future 
activities.  
 
Table 2 presents a summary overview of IFES’ workshops during the period.  IFES trained a total 
of 105 participants. Almost 20% of those participants were women. Also provided is data on the 
number of election officials from the national Office (NO) and those from Governorate Electoral 
Offices (GEOs).  
 

Table 2: IFES-facilitated workshops, Q1FY12 (1 October - 31 December 2011) 
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IV. FUTURE ACTIVITIES 
 
Despite a number of outstanding administrative hurdles (including IFES’ eviction from its villa, 
about which USAID was duly notified, as well as its subsequent search for new living 
accomodations), IFES’ programmatic start-up is, for the most part, completed as of the end of 
this reporting period. A new Chief of Party is slated to come on board in the next quarter, and 
IFES is also working to finalize recruitment for the External Relations Specialist and the Finance, 
Grants and Procurement Officer positions.  
 
IFES will work across the entire electoral assistance spectrum in the coming months, working with 
its IHEC counterparts on strategic planning, voter registration, and anti-fraud procedures. The 
finalized, formal trainings that will be implemented include: 
 
Administrative and Human Resources Workshop 
 
The workshop for Administrative and Human Resources will review the Government of Iraq (GoI) 
proposal for the IHEC staff increase by transferring 6,000 staff from temporary, renewable 
contracts to full-time civil service employment. It will be a three-day assessment and action 
workshop to identify the areas that need to be improved in the IHEC Administration and Finance 
Departments in order to meet this possible increase. It will also identify solutions that can be 
translated into action plans in the short, intermediate, and long term.  
 
The workshop will be held in Erbil, with tentative dates of 23-27 January 2012, including travel 
days. Approximately 30 people will attend. 
 
Voting Forensics Workshop 
 
This workshop will be facilitated for the IHEC Complaints Section. It will be a five-day workshop, 
which will be repeated for two groups. The workshop will discuss electoral antifraud measures 
(i.e., training on the forms checking for handwriting and signatures matching), which has been 
specifically requested by the IHEC. The head of that section is working on the concept paper and 
a draft agenda. The trainers will be advisors from the Iraqi Ministry of Interior (MoI).  
 

Date Location  
 

Title  Total 
Participants 

% of Female 
Participants  

 NO/GEO 
Participant 
Distribution 

15-17 Nov. Erbil Ledger 13 Workshop 30 total 17% (5 total)  10/20 

22, 24 Nov. Baghdad Survey Workshop I and II 34 total 29% (10 total)  34/0 

12-15 Dec. Erbil BRIDGE Workshop #11   21 total 14% (3 total)  13/8 

17-20 Dec. Erbil BRIDGE Workshop #12   20 total  10% (2 total)  11/9 

Total workshop participants 105 total   19% (20 total)  68/37 
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The Complaints Section requested that the first workshop be held by the end of January and the 
beginning of February 2010 in Erbil, with the approximate number of participants estimated at 
25 for each workshop. 
 
BRIDGE Train the Facilitators (TtF) Workshop  
 
The BRIDGE TtF workshop will take place in February in order to provide BRIDGE training 
methodologies to the IHEC staff. The international facilitator, Ossama Kamel, who worked 
previously with IFES Iraq, will conduct the training in the last three weeks of February 2012. IFES 
advisors are working with the Capacity Building Department to discuss the necessary 
preparations for the workshop and the required approvals. Twenty five participants will attend 
the workshop, comprised of staff from GEOs and the National Office (NO).  
 
Beyond these workshops, IFES will also provide critical engagement in the voter registration 
process in Kurdistan. The IFES IT/Database Management Specialist will be positioned in Erbil for 
an indefinite period of time in order to provide day-to-day assistance and trainings. His efforts 
will be supplemented by a local-national database associate, whom IFES is currently recruiting.  
 
IFES will also continue to work with the IHEC staff on the strategic planning process. In January, 
more extensive preparatory work will be done, with a special focus on completing the IHEC 
needs-assessment. In the early part of next quarter, IFES will construct the assessment 
methodology. It will go beyond the self-assessment analysis currently being developed. For 
example, it will delve into the organizational culture of the IHEC to uncover which processes can 
be implemented in order to make the institution more effective and less dependent on 
international assistance. This methodology will rely on several components, such as process 
mapping, in which senior managers across several departments within the IHEC communicate 
and agree upon a currently troublesome aspect of internal administration (e.g., payment of 
invoices in a timely way). The assessment mission will be complete prior to the new BoC taking 
their seats in the spring. IFES will present its findings to the new BoC, prior to continuing with the 
strategic planning mission.  
 
Table 3 below provides an overview of the planned upcoming workshops including information 
on projected dates, location, topic, IHEC audience, projected number of participants and a brief 
summary of the purpose of the training.  
 
 
 
 
 
 
 
Table 3: IFES Elections Support Workshops, Q2 FY12 (1 January – 31 March 2012) 
 

IFES Iraq-Elections Support Project 
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START 
DATE 

END 
DATE 

LOCATION ACTIVITY 
IHEC 

AUDIENCE 
PARTICIPANTS NOTES 

1/21/12 1/23/12 Erbil 
Human 

Resources 
Workshop 

NO and GEO 
HR unit 

managers 
30 

Training workshop to develop 
the capacity of HR staff in the 
National Office in the fields of 
electronic and paper archiving. 

1/27/12 2/1/12 Erbil 
Kurdistan 
Election 

Operations 

KREO and NO 
staff 

45 

Election operations workshop for 
Kurdistan regional elections to 
coordinate resources required 

from the National Office to assist 
in election process. 

2/19/12 2/29/12 Erbil 

BRIDGE - 
Train the 

Facilitators 
(TtF) 

GEO and NO 
management 

and staff 
24 

The BRIDGE TtF workshop will  
provide BRIDGE training 

methodologies to IHEC staff. 

3/4/12 3/14/12 Erbil 
Anti-Fraud 
Workshop 

Complaints 
Section 

25 

The anti-fraud workshop will 
discuss handwriting and 

signatures matching, which has 
been specifically requested by 
the IHEC’s complaints section. 

3/15/2012 
(TBC) 

3/19/2012 
(TBC) 

Erbil IT/Database 
IT/Database 

staff 
10 

The IT/Database workshop will 
be an intensive training course 

on voter registration update 
software. 

 
 
V. QUARTERLY PROJECT BURN RATE 

 
 
VI. EVALUATION/CONCLUSIONS 
 
The first quarter of ESP programming was spent launching the program, while guaranteeing 
minimal interruption to the ongoing assistance IFES has provided since 2004. IFES was able to 
continue its daily mentorship as well as continue to implement a number of well-received 
workshops, both in Erbil and Baghdad.  
 
With regard to the strategic planning process, IFES has found that junior and mid-level staff are 
enthusiastic about building a comprehensive plan for the next five years of the IHEC’s activities. 
There is widespread buy-in from the rank-and-file personnel and a tangible dedication to an 
impartial, transparent, and professional election management body. However, one of IFES’ 
concerns is that, with the election of a new BoC, many of the junior and middle-level staff will be 
replaced with personnel appointed by the new leadership. Doing away with a current staff that 
retains such impressive institutional knowledge would negatively impact the IHEC as a whole.  
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IFES is working on a programmatic response in the event that this occurs. Tailor-made briefings 
and workshops can be immediately conducted for a new staff to bring them up to speed, 
minimizing disturbance to the Iraqi electoral process. Still, such a development would be time 
consuming. It would force IFES to significantly adjust its goals in the coming three years. 
 
IFES has also noted, through its own preliminary assessments, that the IT infrastructure at the 
IHEC is below international standards. While IFES can continue to provide the IHEC’s IT personnel 
with the best technical assistance possible, it is also necessary to encourage the IHEC 
management to adopt a more proactive role to ensure that equipment is cared for properly. This 
requires that adequate funding  be provided in order to keep systems functioning in an often 
challenging environment. IFES plans to convey this message in the months to come.  
 
Finally, a gender imbalance continues to exist within the IHEC, particularly at the director level 
and above. While IFES cannot directly influence the hiring process, advisors have actively 
encouraged the IHEC to consider increasing the number of women that are employed. 
Additionally, IFES personnel have meet informally, though regularly, with other projects to 
discuss gender issues and to explore methods for fostering a more gender neutral environment 
at the IHEC.  
 


